

CHILD FRIENDLY SANDWELL - DISCOVERY STAGE



1

JULY

- Negotiate MOU
- HDRC Meeting
- Commence baselining

2

AUGUST

- Member Working Group
- Agree Launch Date & Venue
- Sign MoU
- UNICEF Meeting
- Leadership Team Briefing

3

SEPTEMBER

- Soft launch mid-September
- Official Start of our discovery phase

4

OCTOBER

- Completion of Baseline
- Partner & Community Launch event 'Discovery Day'

5

NOVEMBER

- UK Parliament Week

6

DEC/JAN

- Participation Analysis

7

FEBRUARY

- Recommendations to Leadership Team, Member Working Group and Cabinet
- Consensus on UNICEF Badges