

	Project	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25
Towns Fund	Digital Den							
Towns Fund	Central St Michaels Sandwell Science, Engineering and Manufacturing Centre					PR: Promote number of learners		
Towns Fund	Urban Greening		PR: Multistory Celebratory Event	Event: Multistory Celebratory Event				
Towns Fund	Town Hall Quarter					Milestone and PR - Restoration works complete		
Towns Fund	Retail Diversification Project	Milestone: Wilkos site acquisition		Milestone: Onsite works commence for Indoor Market PR: Onsite works commence.				
Towns Fund	West Bromwich Connected	Phase 3 works commence		Consultation for Phase 4 (Spon Lane)		Milestone and PR: Phase 4 (Spon Lane) works commence	Milestone: Phase 3 complete	
Towns Fund	Ron Davis Centre						PR - Promote number of learners assisted to date	
Towns Fund	Midland Met Learning Campus			Milestone & PR: Spade in ground, works start			Sandwell Herald - Update on progress	
Towns Fund	Grove Lane Regeneration							
Towns Fund	Rolfe St Regeneration							
Towns Fund	Smethwick Connected	Milestone: Phase 4 works complete		Event: Smethwick Active Travel promotion				
Towns Fund	Britannia Park		Milestone and PR: Play Area works complete and opening ceremony		Sandwell Herald - Update so far			
Towns Fund	Canal Network	Milestone and PR: Top layer dressing complete			PR: Works complete and Wrights Bridge Addition			
Towns Fund	Cradley Heath Skills Centre					Milestone and PR:- Construction period commences		
Towns Fund	Blackheath Bus Interchange							
Towns Fund	Rowley Regis Connected		Milestone and PR:- Phase 2 Moor Lane works commence Phase 1 (Oldbury) works commence	Milestone: Phase 2 works complete				