

Workstream/ Task	May				June				July				August				September				October				November				December								
	29	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	2	9	16	23	30	
<b>Governance Workstream</b>																																					
Fortnightly Cabinet Member Briefing																																					
Monthly Informal Cabinet Briefing																																					
Monthly Local Plan Panel		8					20				15																										
Cabinet										11	18															18											
Council											17	30																			5						
Workstream Contingency																																					
<b>Consultation/ Comms Workstream</b>																																					
Processing for Reg 18 Consultation Draft 1																																					
Processing for Reg 18 Consultation Draft 2																																					
Processing for Reg 18 Consultation Final																																					
Reg 18 Consultation Report Draft 1																																					
Reg 18 Consultation Report Draft 2																																					
Reg 18 Consultation Report Final																																					
Comms Plan for Reg 19 Draft 1																																					
Comms Plan for Reg 19 Final																																					
Consultation Plan for Reg 19 Draft 1																																					
Consultation Plan for Reg 19 Final																																					
Reg 19 Publication																																					
Processing for Reg 19 Consultation Draft 1																																					
Processing for Reg 19 Consultation Draft 2																																					
Processing for Reg 19 Consultation Final																																					
Reg 19 Consultation Report Draft 1																																					
Reg 19 Consultation Report Draft 2																																					
Reg 19 Consultation Report Final																																					
Finalise Submission Documents (1)																																					
Finalise Submission Documents (2)																																					
Submission																																					

Screenshot from Local Plan Workplan up to planned submission