

Camden SACRE priorities for 2024-25

Key: ■ Task completed
■ Task to do
■ Task started

No	Priority	Date	Process	Outcomes	Cost/resource implications
1	Annual report produced	Oct onwards 2024 Oct /Nov 2024 December 2024 February 2025 February 2025	<ul style="list-style-type: none"> RE Advisor to write draft Annual Report from October 2024, ready for review at SACRE Feb 2025 meeting RE Advisor to liaise with LA data team to get 2024 GCSE, A/S exam analysis for RE 2024 Send final Annual Report 2024 to DFE and NASACRE Discuss 2023-2024 Annual report Publish 2023-2024 report to schools & on LA website, write a summary for schools 	<ul style="list-style-type: none"> Both the LA & SACRE will know that they are discharging their legal duty to produce an annual report by 31.12.24 LA & SACRE will have an overview on the implementation of the Agreed Syllabus in schools & school needs around RE and CW 	Total cost of this work to be met from RE Adviser's commissioned time budget, paid by LA/Camden Learning
2	Agreed Syllabus	Sept 2024 onwards Sept 2024 onwards Jan 2025 April 2025 June 2025	<ul style="list-style-type: none"> Ensure new AS is on LA website and schools can access support materials Article written to schools via RE newsletter and HT briefing to ensure all schools have access to free planning and lesson delivery supports SACRE to decide how to monitor AS implementation with schools Send out monitoring to schools Discuss findings at summer term SACRE meeting 	<ul style="list-style-type: none"> Both the LA & SACRE will know that they are discharging their legal duty to produce an Agreed Syllabus Involving schools in the process of what we do so there is strong ownership of a new agreed syllabus Provides SACRE with an opportunity to hear from Camden teachers to inform decision making Opportunity of LA to ensure councillors have understanding about an education in religion & worldviews that RE can help to deliver 	Total cost of this work to be met from RE Adviser's commissioned time budget, paid by LA/Camden Learning
3	Primary RE network	Sept 2024 Sept 2024 Ongoing Sept 2024	<ul style="list-style-type: none"> Continue to write newsletter to all RE leads at Camden schools With Kate Frood plan masterclasses for 24-25 Use evaluations to improve meetings from teacher feedback Share networks plans and feedback into SACRE meetings 	<ul style="list-style-type: none"> Dynamic network is built up that schools trust and release staff to attend Build up substantive and disciplinary knowledge of RE leads in Camden Successes are shared and fed back to school leaders Opportunities for schools to share best practice is given SACRE feels connected to primary RE in schools 	RE advisors time to act as lead

No	Priority	Date	Process	Outcomes	Cost/resource implications
4	Secondary RE network	Sept 2024 Sept 2024 Autumn term 2024 Autumn term onwards	<ul style="list-style-type: none"> RE Advisor to run secondary RE network meeting in Camden RE Advisor to attend Camden learning briefing for secondary networks Find secondary RE rep for SACRE, and academy rep for SACRE Share networks plans and feedback into SACRE meetings 	<ul style="list-style-type: none"> Ensuring that content of network meetings provide local and national updates Opportunities for schools to share best practice is given SACRE feels connected to secondary RE in schools 	RE advisors time to liaise and provide advice to secondary team
5	Membership of SACRE	On-going On-going On-going On-going Sept 2024	<ul style="list-style-type: none"> RE advisor and SACRE members to suggest new recruits: ongoing Ensure each group is quorate Work with Camden Faith forum to find speakers for schools and members for SACRE Work with council for new appointment of councillors Continue to try to recruit a Buddhist rep for SACRE 	<ul style="list-style-type: none"> a good breadth and diversity of religions and worldviews established on Camden SACRE SACRE as far as is possible is representative of Camden population 	Slight cost for RE advisors work
6	SACRE Continuing Professional Development (CPD)	Jan 2025 Sept 2024 onwards Sept 2024	<ul style="list-style-type: none"> Provide finances for consultant and SACRE member to attend National SACRE AGM 19th May 2025 Provide finances for NASACRE on-line training to all members of SACRE Clerk to share NASACRE log in and password for all members to be able to access support materials on national SACRE website 	<ul style="list-style-type: none"> Enabling SACRE to keep up to date with national best practice Enabling SACRE to reflect on its own practice and procedures Ensuring new members get the training they need to discharge their roles on SACRE 	Funding provided by LA annually to SACRE budget
7	KS4 support	November 2024 January 2025 Feb/March/April 2025	<ul style="list-style-type: none"> RE Advisor to work with Camden learning to create a plan for this work with schools in 2025 RE Advisor to contact secondary schools to discuss the plan RE Advisor to lead targeted CPD with RE secondary leads and teachers 	<ul style="list-style-type: none"> Enabling SACRE to ensure that there is high quality CPD being provided to schools Long term GCSE results to develop Teacher feel better equipped to teach high quality revision lessons and tasks 	Funding provided by the LA towards time for RE advisor and experts within an agreed budget

No	Priority	Date	Process	Outcomes	Cost/resource implications
8	SACRE self-evaluation toolkit	October 2024 May 2025	<ul style="list-style-type: none"> SACRE starts to use the national NASACRE self-evaluation toolkit to assist SACRE in creating a development plan Section 1 completed October 2025 Section 2 completed Section 3 completed Section 4 completed – to be completed at SACRE meeting on 1st May Section 5 completed – to be completed at SACRE meeting on 1st May 	<ul style="list-style-type: none"> SACRE is able to know what is working well and what development opportunities there are for SACRE 	None
9	Westhill/NASACRE grant application	October 2024 January 2025 February 2025	<ul style="list-style-type: none"> RE advisor writes a draft application and plan for the 9 grant application RE advisor checks with NASACRE about 2025 applications and process Camden SACRE applies for grant award 	<ul style="list-style-type: none"> Providing an opportunity for primary school teachers to see high quality, challenging RE in action with pupils Providing an opportunity for SACRE members to work appropriately with schools, through sharing information about their beliefs and practices 	Finance provided by NASACRE/Westhill
10	Compliance in RE	February 2025 March/April 2025 March/April 2025 May-July 2025	<ul style="list-style-type: none"> SACRE agrees the content of the new monitoring form for sending out to schools New forms and process sent out to all schools New process sent out to headteachers and ask for monitoring survey to be completed by July 2025 Make sure governors know about the report coming – clerk to ensure it is in the governors briefing papers RE Advisor to collect returns from schools – have a system to chase schools for the document agreed by LA and Camden Learning 	<ul style="list-style-type: none"> SACRE becomes clearer on what RE and CW is going on within its schools and then is able to advise and support schools with clarity 	Cost of this work to be met from RE Adviser's time paid by LA

March 2025